



Summary

01 - Office Setup (30%)

- Technical Room for designers and editors
- Multimedia or Studio room for recording and storage
- Lounge and pantry for discussion area and leisure

02 - Website Update (30%)

- 'Home' consists of banners and thumbnail for videos
- 'About' includes of brand introduction and how to contact
- 'Donate' offers various packages and E-wallets payment gateway

03 - App Development (75%)

- Phase 1: Login page and web based admin page
- Phase 2: Main features and search mode function
- Phase 3: Donate function with payment gateway option and other features

04 - Google Play Store (90%)

- Step 1: Preparation and submission process
- Step 2: Revision and feedback process
- Step 3: Re-submission and approval process

05 - Apple App Store (90%)

- Step 1: Preparation and submission process
- Step 2: Revision and feedback process
- Step 3: Re-submission and approval process

06 - Programmer Recruitment (5%)

- Poster designed for hiring advertisement
- Advertised to relevant digital platform and social media
- Few resumes received and shortlisted for further consideration