



## Summary

### 01 - Office Setup (70%)

- Technical room for designers and editors. **(Completed)**
- Multimedia or studio room for recording and storage.
- Lounge and pantry for discussion area and leisure. **(Completed)**

### 02 - Website Update (80%)

- 'Home' consists of banners and thumbnail for videos. **(Completed)**
- 'About' includes of brand introduction and how to contact. **(Completed)**
- 'Donate' offers various packages and E-wallets payment gateway.

### 03 - App Development (90%)

- Phase 1: Login page and web based admin page. **(Completed)**
- Phase 2: Main features and search mode function. **(Completed)**
- Phase 3: Donate function with payment gateway option and other features.

### 04 - Play Store & App Store (100%)

- Step 1: Preparation and submission process. **(Completed)**
- Step 2: Revision and feedback process. **(Completed)**
- Step 3: Re-submission and approval process. **(Completed)**

### 05 - Prototype Wireframe (40%)

- Flow Chart Preparation. **(Completed)**
- Develop prototype using Figma.
- Revision and approval process.

### 06 - Programmer Recruitment (30%)

- Recruitment poster preparation. **(Completed)**
- Advertisement activities throughout related website and social media.
- Registration procedure required by local universities