



Summary

01 - Office Setup (80%)

- Technical room for designers and editors. **(Completed)**
- Multimedia or studio room for recording and storage.
- Lounge and pantry for discussion area and leisure. **(Completed)**

02 - Website Update (100%)

- 'Home' consists of banners and thumbnail for videos. **(Completed)**
- 'About' includes of brand introduction and how to contact. **(Completed)**
- 'Donate' offers various packages and E-wallets payment gateway. **(Completed)**

03 - App Development (90%)

- Phase 1: Login page and web based admin page. **(Completed)**
- Phase 2: Main features and search mode function. **(Completed)**
- Phase 3: Donate function with payment gateway option and other features.

04 - Play Store & App Store (100%)

- Step 1: Preparation and submission process. **(Completed)**
- Step 2: Revision and feedback process. **(Completed)**
- Step 3: Re-submission and approval process. **(Completed)**

05 - Prototype Wireframe (100%)

- Step 1: Preparation and submission process. **(Completed)**
- Step 2: Revision and feedback process. **(Completed)**
- Step 3: Re-submission and approval process. **(Completed)**

06 - Programmer Recruitment (100%)

- Poster designed for hiring advertisement. **(Completed)**
- Advertised to relevant digital platform and social media. **(Completed)**
- Few resumes received and shortlisted for further consideration. **(Completed)**